

Memo

To: Mayor and Board of Commissioners
From: Paul Horne, Parks Planner
Date: October 13, 2014
Re: Page Vernon Pocket Park



Discussion

Rob Emerson of Emerson Land Planning will provide a presentation to the Board providing an update on the design of the Page Vernon Pocket Park.

Background

Features: The included attachments and the PowerPoint presentation describe the vision for the park

Schedule: The project is on schedule to provide final construction documents in December, envisions a spring construction schedule, and be complete by May of 2014.

Budget: Budget estimates are almost 19% over the allocated \$50,000; staff will continue to work with the designer to reduce scope as necessary to provide a project within budget.

PARAB: The Parks and Recreation Advisory Board have been following the design process and have been favorably disposed toward the project's progress.

Alternates: Several alternates will be presented for the Board's consideration.

Recommendation

No Board actions are requested at this time beyond receiving the report. If the Board is interested in pursuing any alternates presented, they can direct staff as appropriate.