
 
 
 
 

 
MEMORANDUM	  

 
 
TO:	   Mayor	  and	  Board	  of	  Commissioners	  
	  
FROM:	   Bryan	  Gruesbeck,	  Town	  Manager	  
	  
SUBJECT:	   Updates	  	  
	  
DATE:	   September	  14,	  2015	  
	  
	  
Background:	  Below	  please	  find	  updates	  on	  the	  more	  significant	  projects.	  	  Full	  history	  can	  be	  
found	  at	  the	  public	  Evernote	  link	  (https://www.evernote.com/l/ADsPhZLSmH9J4LCgI01wJIeKyIQasdteEcw).	  
	  
Page	  Vernon	  Memorial	  Park	  -‐	  Benches have been installed. The picnic table and fencing 
should be installed in the next few days.  Plaques have been ordered.  The memorial 
plaque has been installed.  Lighting is anticipated for installation during the week of 
Septmber 12, 2015.  Landscaping is expected in the next few weeks as the weather 
cools (see attached pictures). Page Vernon Memorial Park opening event is planned for 
October 10, 2015.	  	  	  

	  
Planning	  Director	  Recruitment	  &	  Replacement	  –	  Jeffrey	  Jones	  has	  been	  hired	  as	  the	  new	  
planning	  director	  and	  will	  begin	  on	  September	  28,	  2015.	  	  He	  previously	  worked	  the	  Town	  of	  
Holly	  Springs	  for	  twelve	  (12)	  years	  as	  Senior	  Town	  Planner	  where	  he	  was	  responsible	  for	  
managing	  a	  full	  range	  of	  services	  including	  current	  and	  long-‐range	  planning,	  support	  to	  their	  
Planning	  Board,	  the	  Town	  Board	  of	  Commissioners,	  Board	  of	  Adjustment	  as	  well	  as	  its	  Unified	  
Development	  Ordinance	  (UDO).	  	  Jeff	  also	  worked	  with	  numerous	  Small	  Area	  Plans	  during	  years	  
of	  residential	  and	  commercial	  growth.	  	  Upon	  Jeff’s	  arrival,	  we	  will	  be	  looking	  to	  hire	  a	  newly	  
created	  and	  budgeted	  “Planner	  II”	  position.	  
	  
East	  Street	  Sidewalk	  -‐	  Concrete	  has	  been	  poured	  from	  the	  US	  Post	  Office	  to	  the	  MHP	  Drive.	  
	  Storm	  drain	  structures	  have	  arrived	  and	  expected	  to	  be	  installed	  in	  the	  next	  few	  days	  with	  
concrete	  poured	  following	  the	  installation	  of	  the	  structures.	  NCDOT	  is	  responsible	  for	  
construction	  inspection	  and	  administration.	  	  	  	  
	  
Utilities	  Planning	  –	  Staff	  is	  preparing	  a	  report	  on	  Town	  WWTP	  and	  water	  distribution	  for	  
discussion	  on	  September	  17,	  2015	  from	  4pm-‐7pm.	  	  Agenda	  and	  slides	  will	  be	  distributed	  at	  the	  
Board	  meeting	  on	  September	  14,	  2015.	  	  My	  suggestion	  for	  the	  general	  format	  of	  the	  meeting	  is	  
that	  it	  be	  similar	  to	  your	  “Retreat”	  sessions	  of	  the	  past	  couple	  years:	  	  a	  more	  informal	  
arrangement	  with	  Commissioners	  sitting	  at	  a	  table	  away	  from	  your	  typical	  seats.	  	  	  
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Davies	  Street	  Subdivision	  –	  	  You	  will	  recall	  from	  your	  review	  at	  the	  August	  24,	  2015	  meeting	  
that	  the	  applicant	  was	  to	  address	  concerns	  raised	  by	  the	  Town	  Board	  of	  Commissioners	  in	  
preparation	  for	  your	  consideration	  on	  September	  14,	  2015.	  	  The	  Applicant	  forwarded	  those	  
changes	  to	  Roger	  Waldon	  on	  Friday,	  September	  11,	  2015	  without	  sufficient	  time	  for	  key	  staff	  to	  
review	  the	  feedback.	  Mr.	  Waldon	  advises	  that	  the	  Board	  should	  expect	  to	  receive	  the	  response	  
from	  the	  Applicant	  to	  your	  concerns	  at	  the	  September	  28,	  2015	  meeting.	  	  
	  
Dr.	  Knappe/Dioxanne	  in	  Haw	  River	  –	  This	  summer	  you	  received	  an	  email	  from	  Dr.	  Knappe	  
(North	  Carolina	  State	  University)	  about	  work	  he	  is	  doing	  around	  the	  study	  of	  a	  potential	  
pollutant	  (dioxane)	  in	  the	  Haw	  River	  that	  is	  currently	  unregulated.	  	  This	  presentation	  has	  been	  
scheduled	  for	  your	  September	  28,	  2015	  Town	  of	  Pittsboro	  Board	  of	  Commissioners	  meeting.	  
	  
Action	  Requested:	  Receive	  the	  information.	  


