
Town of Pittsboro 
Status of Projects and Other News 

April 8, 2013 
 
 
PROJECT:  Hillsboro St Water Main Transmission Line Replacement Project 
 
UPDATE:  *(Please refer to the Bi-Weekly Update from Hydrostructures, LLC) 
 
Connections to individual water services  were completed by April 1.  There is only 
one (1) instance of two (2) properties connected with one (1) water lateral.  In other 
words, the next step will involve filling the trench with a concrete-like material in 
order to stabilize the water main pipe.  Once this material cures, the first layers of 
asphalt should be placed within two (2) weeks.  NCDOT should place the final layer 
of asphalt as early as June 2013.    
 
 
PROJECT:  Improvements on 15/501 at Springdale Drive 
 
UPDATE:  Springdale Drive was milled on March 28 and repaved on April 3.  Speed 
tables should be installed during the week of April 8.  Intersection improvements 
could begin as early as April 16 if NCDOT approves the contractor’s performance 
bond.  We have had some trouble keeping the chain in place – residents or drivers are 
taking the chain down so that they can circumvent the barrier. 
 
 
PROJECT:  Chief of Police – Hiring Process 
 
UPDATE:  The selection committee met on March 28 and discussed the seven (7) 
candidates that were interviewed on March 20 and 21.  They created short list of 
three (3) finalists based on the strength of their interviews, background and 
experience. Staff department heads interviewed the final three (3) candidates on 
April 4 and each finalist submitted a brief writing sample.  Next week, I will be 
checking references and arranging background checks of the selected final 
coandidate.  Pending background checks, I expect to appoint a new Police Chief 
within two (2) weeks. 
 
 
PROJECT:  Planning / Engineering Space 
 
UPDATE: Staff continues to work on securing basics – Internet, phones and cleaning 
– in advance of an expected May 1 move date.  Some work on realigning the parking 
in the front and back of the building is also expected. 
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PROJECT:  East Street Sidewalk Extension 
 
UPDATE:  I will be met with NCDOT on March 28 and discussed the CMAQ grant and 
construction process. Design services are eligible under the grant Fred Royal will 
put together a proposal for NCDOT approval.  Once we have been given clearance on 
design services Fred Royal, Town Engineer (effective April 8) will begin design work 
for the project. 
 
 
OTHER NEWS: 
 

• I attended my first meeting with the United Way of Chatham County’s 
Allocation process.  This has been a good opportunity to learn about human 
service providers that are working locally in Pittsboro. 

 
• I typically refrain from political issues, but we may want to keep an eye on SB 

127 – a bill that could have the effect of stripping towns of their ETJ’s.  I have 
been reading a bit on recent discussions, but probably will not take any 
action on my own unless you direct me to do so.  Dianne Reid, Chatham EDC, 
has suggested convening some officials to determine a course of action. 
 

 
 
 
 
 
 


