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Town of Pittsboro
Status of Projects and Other News
May 12, 2014
PROJECT:  Jordan Lake Partnership (JLP)
UPDATE:  On April 28 you “blessed” the submission of the Round 4 Jordan Lake Allocation Application.  We will receive comments from DENR in August.
PROJECT:  Water Treatment Plant (WTP) – Generator Installation

UPDATE:  A retaining wall and pad will be built in the two (2) weeks to house the generator.  Following that, Shuler Electric will move and install the generator from the WWTP to the WTP approximately a week after the concrete “cures.”  
PROJECT:  NC 87 Sidewalk

UPDATE:  Surveyors will be on-site to mark the project on May 14.  The project will likely be bid in September with construction beginning early that month.
PROJECT: East Street Sidewalk Extension

UPDATE:  Staff is waiting for final plans from Summit Engineering for final review.  Once NCDOT approves the plans, Staff will let bids for construction in early August 2014.  
PROJECT: Finance Officer Replacement
UPDATE:  I have selected candidates for interviews and will let you know of the dates.  If anyone is interested in participating in the interviews, please let me know.

PROJECT: Unified Development Ordinance (UDO) Consultant Selection
UPDATE:  Staff has received proposals from five (5) consultants.  We will be selecting a firm and making a recommendation to you on the May 27 regular Board meeting. 
